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Gary,
 
Here’s the edited May MPR.  Through last Friday we ordered the pumps, piping, hoses and valves. 
On Monday (Yesterday) we set up and began transferring liquid from Tank 10 to Tank 30.  I’ll give
you an update each Friday. 
 
We received the necessary information that the TCEQ will need to approve our wastewater
discharge permit.  As we collect data for the permit we will provide you with updates.
 
Stephen Halasz P.G.
Program Manager

TRC Companies, Inc.
505 E. Huntland Dr.
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